

# 【JP24 - AFR】6<sup>th</sup> NACCS Schedule

	2017										
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	
NACCS System		Connectivity Test for SP by NACCS and SP						Comprehensive Operation Test by All Users (Incl. Japan Customs) Phase I - IV			★ 6 <sup>th</sup> NACCS Go Live October 8th (Sun)
JP24SP System	Program Development from 2016	Connectivity Test for SP by Sankyu SP						Comprehensive Operation Test by SP Users II: Jul. 24 - Aug. 7 III: Aug. 28 - Sep. 11			